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Overview of the Bavarian Molasse Basin 

More than 25 geothermal 

projects for district 

heating and combined 

power and heat are in 

operation or under 

construction in the 

Bavarian Molasse basin. 
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             Permits 

 

             Permissions for 

 large scale 

 exploration 

 

 Exploration 

 licenses   



Municipal Geothermal combined power and heat  
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Municipal Geothermal Projects 

 

 In operation 

 Under construction 

 Planned 
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Thermal water is pumped 

from reef limestones 

altered by karstification and 

faulting 

Project Description 

Å Taufkirchen, SE of Munich 

Å Project Developer: Exorka GmbH as 

general contractor 

Å Axpoós share: 35% 

Å Two boreholes completed 

Å Productivity 120 l/s @135ϲC 

Å Expected power production 

20 MWth, 4.3 MWel  

Å Connected to two district heating grids 

Å 3rd Kalina Project in Germany 

Å Start of electricity production: 2014/2015 
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One mayor economically interesting 

aspect of the project is the revenue 

that will be generated from feeding 

power into the grid - the German 

Renewable Energy Law prescribes 

that electricity from geothermal 

energy may be fed into existing power 

grids and must be paid for by the 

power suppliers at specified rates of 

25 euro cents/kWhel. 
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Construction permit 

Å After the project had been three years in 

preparation and despite the fact that the 

wells where successfully drilled the local 

authority of Taufkirchen refused to give the 

construction permission.  

Å With active support from the state 

government of Bavaria, it was finally 

possible to complete all approval 

processes for the geothermal power plant 

in August 2013, but 410 days later than 

originally planned. 
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Construction phase 

Å A provisional district heating supply has 

started in November 2013. 

Å Construction work began in December 2013 

and will not impact provisional district 

heating supply. 

Å Power generation is due to commence in 

December 2014.  
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